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Work for Others consists of DOE-directed requests for services (RFS); work for federal and non-
federal agencies; inter-DOE work orders; work for other Hanford Site contractors; and DOE-HQ
funded Transportation and Packaging, and Waste Minimization projects.

NOTE: Unless otherwise noted, all information contained herein is as of the end of September 2004.

FY 2004 FH FUNDS vS. CONTRACT ($M)

FY 2004 Anticipated
Funding (with Funding Received,
Carryover) Including Carryover Funding Delta

Request for Services & National Programs 29.9 24.0 59
Work Orders from PNNL 8.3 54 2.9
Work from BHI 2.0 2.2 0.2)
Work from BNI/HEHF/AMH 0.1 0.0 0.1
Work from CH2M 52.0 38.3 13.7

Total Work for Others 92.3 69.9 224

The difference in the $69.9M funding in hand (above) and the $71.7M budget at completion (below)
breaks out as follows: -$5.1M CH2M HILL, $6.9M RFS/National Programs, -$2.4M Pacific Northwest
National Laboratory (PNNL), -$0.5M Bechtel Hanford, and -$0.7M Bechtel National Incorporated
(BNI)/Hanford Environmental Health Foundation (HEHF)/AdvanceMed Hanford (AMH). The funding
Fluor Hanford receives is the authorization to spend up to, but not to exceed, those levels. It is the
individual Work Order or Contract Release with specific authorization levels by task that is budgeted
for in the baseline.

FY 2004 SCHEDULE/COST PERFORMANCE ($M)

Budgeted | Budgeted
Cost of Cost of | Actual Cost

Work Work of Work Schedule | Schedule Cost Cost Budget At

Scheduled | Performed | Performed | Variance $ | Variance % /| Variance $ | Variance % | Completion
Request for Services & National Programs $17.1 $17.1 $14.3 $0.0 0.0% $2.7 16.0% $17.1
Work Orders from PNNL $7.8 $7.8 $7.1 $0.0 0.0% $0.7 9.3% $7.8
Work Orders from BHI $2.7 $2.7 $2.2 $0.0 -0.6% $0.5 18.9% $2.7
Work Orders from BNI/HEHF/AMH $0.7 $0.7 $0.6) $0.0) 0.0% $0.1 13.8% $0.7
Work Orders from CH2M HILL $43.4 $43.5 $37.7 $0.1 0.2% $5.8 13.2% $43.4
Total Work for Others/National Programs $71.7 $71.7 $61.9 $0.0 0.1% $9.8 13.7% $71.7

Numbers are rounded to the nearest $M.

Schedule Performance (+$0.0M/+0.1%): The variance is within the +/- 10% or $1M threshold,
therefore no variance analysis is provided.

Cost Performance (+$9.8M/+13.7%): The Work for Others favorable cost variance continues to
be most significant in the work performed for CH2M HILL. Work was not performed as planned due
to the Tank Farm shutdowns and work delays. In addition, CH2M HILL was behind in planned waste
shipments, which caused a delay in FH incurring cost for verification and acceptance of waste. The
favorable cost variance in the Request for Services area is primarily due to the moratorium which
stopped off-site generated waste shipments that were planned to be received in August and
September. Also contributing to the favorable variance are level-of-effort types of services that were
estimated at a higher level than the work performed.
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FY 2004 SCHEDULE/COST PERFORMANCE, CONTINUED

Monthly Performance

Performance Analysis
FYTD and Monthly ($M)

mmmm Monthly BCWS 1.9 6.2 5.1 6.5 5.1 5.7 5.9 6.3 5.8 6.0 5.9 11.3
1 Monthly BCWP 1.9 6.2 5.1 6.5 5.1 5.8 5.8 6.2 5.5 6.2 6.0 11.6
3 Monthly ACWP 3.7 5.0 5.4 4.5 5.3 4.9 6.2 4.7 4.8 5.6 4.5 7.4
—&— FYTD BCWS 1.9 8.1 13.2 19.7 24.7 30.5 36.4 42.7 48.5 54.4 60.4 71.7

A= FYTD BCWP 1.9 8.1 13.2 19.7 24.8 30.5 36.3 42.4 48.0 54.2 60.1 71.7
==O==FYTD ACWP 3.7 8.7 14.1 18.6 23.9 28.8 34.9 38.6 44.4 50.1 54.5 61.9
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